
Field Note Record
Contract No. Station Mile/Line: C/S

C-9385 JW 70+00 - JW 139+78 JW

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

10/7/2019

8/8/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Dean A. Long

9/1/2020

Mark Lee

9/14/2020

Scott Busby 7/27/20

Bid Item 093
CONSTRUCTION GEOTEXTILE FOR PERMANENT EROSION CONTROL

Group # 1
Square Yards (S.Y.)
Estimate # 21
$/Unit: $3.00 - Round to nearest Whole Number

Date / Station / Calc. / Quantity

Group 01
On 7/27/2020 Unsuitable material was encountered. The unsuitable excavation and 
Quarry Spalls were paid for on Estimate 20 but the Geotextile was inadvertently missed. 
This FNR corrects that oversite.

07/27/2020………….LW 521+80 to LW 518+25…………….Width = 20'
355 LF + 2' each side = 359 LF
20 LF wide + 2' each side = 24 LF
355' x 24' = 8,616 SF / 9 SY/SF = 957.33 SY…..Round to Whole Number………
957 SY

07/27/2020………….LW 516+60 to LW 516+80……………Width = 5.25'
20 LF + 2' each side = 24 LF
5.25 LF wide + 2' each side = 9.25 LF
24' x 9.25' = 222 SF / 9 SY/SF = 24.67 SY……..Round to Whole Number………25 
SY

Total Group 01 = 957 SY + 25 SY =  254.03 ……round to…….. 982 SY

OK TO PAY 982 SY Group 01

Excavation depth of 2' was approved by Clint Bucknell, thus the 2' addition of material on 
each side.
Lengths and Widths based on GPS measurements by Justin Perez (WSDOT Survey)
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Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

093.01 Ditch Lining Woven TenCate Mirafi 180N QPL-0001 /7021 Mfr's Certificate of 
Compliance per Std. 
Spec. 9-33.4(4)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0093 CONSTRUCTION 
GEOTEXTILE FOR 
PERMANENT EROSION 
CONTROL 

01 9/5/2020 S.Y. 982 777 MEL 09/15/20 21

Attachments

File Attachment


